

Table 1. Project PI, Liaison, and CRA Identity

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
I. UNASSIGNED (Action Needed)				
II. UNASSIGNED (NO action needed at this time)	EMC-2022-005 Tori Norville & Mike Jones	Meurer	TBD	Provided project progress report and presentation in 2024. Anticipate final deliverables in 2025 (although may delay due to maternity leave in June 2025), with publications in 2026. Anticipate project progress report presentation in early 2026.
	EMC-2023-003 John Bailey	Chinnici	TBD	Anticipated Pre-harvest Fuels Summary Report 1 (per Deliverables in SOW Mar 2025) – Thorough presentation given last June (2025); continuing data collection over summer.
	EMC-2022-003 Nadia Hamey	Meurer	TBD	Field tours occurred in April/May 2025. Expected final project report and presentation originally in winter 2024/25, and field guide/technical report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; now delay to 2026. No update at this time.
	EMC-2019-005 Cheryl Hayhurst	Short	TBD	Project closed without completion due to fires, covid, and funding timeline constraints; field tour April 2025, anticipate project results 2026. Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two). Field tour occurred in April 2025, results anticipated 2026. Any handouts or posters to share from the April field tour? Reports in preparation and review.
Jonathan Meurer	EMC-2022-003 Nadia Hamey	Meurer	TBD	Field tours occurred in April/May 2025. Expected final project report and presentation originally in winter 2024/25, and field guide/technical report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; now delay to 2026. No update at this time.
	EMC-2022-005 Tori Norville & Mike Jones	Meurer	TBD	Provided project progress report and presentation in 2024. Anticipate final deliverables in 2025 (although may delay due to maternity leave in June 2025), with publications in 2026. Anticipate project progress report presentation in early 2026.

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
Sal Chinnici	EMC-2024-001 Katie Moriarty	Chinnicci	Waitman Nannizzi	Surveys on project started April 15 2025. Progress report given at June 2025 meeting.
	EMC-2024-004 Brian Dotters	Chinnicci	Waitman	Progress presentation given at June 2025 meeting. ARUs out in field this summer (2025) during breeding season and being collected; analysis over winter.
	EMC-2023-003 John Bailey	Chinnici	TBD	Anticipated Pre-harvest Fuels Summary Report 1 (per Deliverables in SOW Mar 2025) – Thorough presentation given last June (2025); continuing data collection over summer.
Matt O'Connor	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024; anticipated at fall 2025 meeting? Member Dr. O'Connor and Dave Fowler will work on this CRA (June 2025). Per Bill, this CRA will not be ready in August; anticipated when? Reports in progress.
	EMC-2018-003 Chris Surfleet	O'Connor	Anderegg	All deliverables received; expect two publications in 2025.
	EMC-2017-006 Rob York	O'Connor	Nannizzi	Final presentation completed. Publication anticipated (when?). Final report will be developed, and MS over next several months, then the CRA can be drafted.
	EMC-2019-003 Terry Hogue Alicia Kinoshita	Law	O'Connor	Final CRA and project presentation received. Anticipate downloadable products in 2025? Products were not made available to the public in easily-accessible format, so need to address that with the PIs. Liaison will check with this about this.
	EMC-2017-007	O'Connor	Anderegg and Jones	CRA received Aug 2025. Final deliverables all received as of 2025. Project Complete and Closed.
Dr. Leander Love-Anderegg	EMC-2022-004 York	Anderegg	Jones	Written progress report and progress report presentation provided to the EMC in 2024. Final project presentation at Aug 2025 meeting. Update: MS in prep for early 2026, liaison can touch base on final report and other deliverables.
	EMC-2018-003 Chris Surfleet	O'Connor	Anderegg	All deliverables received; expect two publications in 2025.
	EMC-2017-002 Stacy Stanish	Waitman	Anderegg	Final analysis and project deliverables expected in 2023, but not received. Pushed to 2024; not received. Pushed to late spring 2025, and project deliverable expected late 2025/early 2026. As of fall 2025 FRAP analysis not complete. Many field tours given but no resources received. Waiting on past

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
				deliverables (presentations/ posters) as of 2022, 2023, and 2024. Data analysis still in progress. No update.
	EMC-2017-007 John Battles	O'Connor	Anderegg & Jones	CRA received Aug 2025. Final deliverables all received as of 2025. Project Complete and Closed.
Dr. Stacy Drury	EMC-2019-002 FR RCD Michael Hall	Coe	Drury	All deliverables received. Project Complete and Closed.
Marjan Ghotbizadeh	EMC-2023-002 David Saah	Ghotzibadeh	Law	Final project presentation August 2025. Anticipated deliverables (timeline Q4 FY 23/24, Q1-Q3 FY 24/25): Deliverable 1: WLPZ Fire Severity Assessment; Deliverable 2: WLPZ Acres Burned Assessment; Deliverable 3: WLPZ Fire Hazard Assessment; Deliverable 4: Plumas County WLPZ Vegetation; Deliverable 5: Plumas County UAV Imagery. Deliverables 1-3 available in online dashboard . All deliverables anticipated in Final Report expected end Sept 2025.
	EMC-2017-008 Richard Cobb	Waitman	Ghotzibadeh	Three additional publications and dataset anticipated 2025 – publication received in July, two additional anticipated.
Dr. Ben Waitman	EMC-2017-008 Richard Cobb	Waitman	Ghotzibadeh	Three additional publications and dataset anticipated 2025 – publication received in July, two additional anticipated.
	EMC-2018-006 Kevin Bladon Catalina Segura	Waitman	Nannizzi	Project report and presentation rcvd; CRA presented June 2025. Project Complete and Closed.
	EMC-2024-001 Katie Moriarty	Chinnicci	Waitman & Nannizzi	Surveys on project started April 15 2025. Progress report given at June 2025 meeting.
	EMC-2024-004 Brian Dotters	Chinnici	Waitman	Progress presentation given at June 2025 meeting. ARUs out in field this summer (2025) during breeding season and being collected; analysis over winter.
	EMC-2017-002 Stacy Stanish	Waitman	Anderegg	Final analysis and project deliverables expected in 2023, but not received. Pushed to 2024; not received. Pushed to late spring 2025, and project deliverable expected late 2025/early 2026. As of fall 2025 FRAP analysis not complete. Many field tours given but no resources received. Waiting on past deliverables (presentations/ posters) as of 2022, 2023, and 2024. Data analysis still in progress. No update.
	EMC-2017-012 Michael Baker	Waitman	Waitman & Nannizzi	Final sampling summer 2024, deliverables expected 2027. Couple reports coming in fall for 1 st /2 nd DSFs; 3 rd and 4 th

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
				planned to be completed in the spring. Will combine into one final report for summer/fall 2026.
Dr. Michael Jones	EMC-2021-003 James Rivers	Jones	Law	Final presentation Aug 2025 meeting. Expecting results and final deliverables in late 2025 and beyond.
	EMC-2017-007 John Battles	O'Connor	Jones & Anderegg	CRA received Aug 2025. Final deliverables all received as of 2025. Project Complete and Closed.
	EMC-2022-004 Rob York	Anderegg	Jones	Written progress report and progress report presentation provided to the EMC in 2024. Final project presentation at Aug 2025 meeting. Update: MS in prep for early 2026, liaison can touch base on final report and other deliverables.
Drew Coe (stepped down early 2025)	EMC-2015-001	Coe	NA	Project Complete and Closed. Additional publications were expected in 2023, but none received, and per Drew Coe project closed and nothing else expected as of 2025.
	EMC-2015-004	Coe	NA	Project Complete and Closed.
	EMC-2016-002	Coe	NA	Project Complete and Closed; 3-4 additional publications anticipated.
	EMC-2019-002 FR RCD Michael Hall	Drury	Coe	All deliverables received. Project Complete and Closed.
Mathew Nannizzi	EMC-2018-006 Kevin Bladon Catalina Segura	Waitman	Nannizzi	Project report and presentation rcvd; CRA presented June 2025. Project Complete and Closed.
	EMC-2024-001 Katie Moriarty	Chinnicci	Waitman & Nannizzi	Surveys on project started April 15. Project progress presentation given in June 2025.
	EMC-2017-012 Michael Baker	Nannizzi	Waitman	Final sampling summer 2024, deliverables expected 2027. Couple reports coming in fall for 1 st /2 nd DSFs; 3 rd and 4 th planned to be completed in the spring. Will combine into one final report for summer/fall 2026.
	EMC-2017-001 Helen Dahlke & Randy Dahlgren	Nannizzi	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically (02/2026) to complete the analyses and CRA. No update.
	EMC-2017-006 Rob York	O'Connor	Nannizzi	Final presentation completed. Publication anticipated (when?). Final report will be developed, and MS over next several months, then the CRA can be drafted.

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
Bill Short	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024; anticipated at fall 2025 meeting? Member Dr. O'Connor and Dave Fowler will work on this CRA (June 2025). Per Bill, this CRA will not be ready in August; anticipated when? Reports in progress.
	EMC-2019-005 Cheryl Hayhurst	Short	TBD	Project closed without completion due to fires, covid, and funding timeline constraints; field tour April 2025, anticipate project results 2026. Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two). Field tour occurred in April 2025, results anticipated 2026. Any handouts or posters to share from the April field tour? Reports in preparation and review.
Givonne Law	EMC-2019-003 Terry Hogue Alicia Kinoshita	Law	O'Connor	Final CRA and project presentation received. Anticipate downloadable products in 2025? Products were not made available to the public in easily-accessible format, so need to address that with the PIs. Liaison will check with this about this.
	EMC-2021-003 James Rivers	Jones	Law	Expecting results and deliverables in 2025.
	EMC-2023-002 David Saah	Ghotzibadeh	Law	Final project presentation August 2025. Anticipated deliverables (timeline Q4 FY 23/24, Q1-Q3 FY 24/25): Deliverable 1: WLPZ Fire Severity Assessment; Deliverable 2: WLPZ Acres Burned Assessment; Deliverable 3: WLPZ Fire Hazard Assessment; Deliverable 4: Plumas County WLPZ Vegetation; Deliverable 5: Plumas County UAV Imagery. Deliverables 1-3 available in online dashboard . All deliverables anticipated in Final Report expected end Sept 2025.
David Fowler (support staff)	EMC-2016-003 Bill Short	O'Connor	Fowler	Final project report, presentation, and CRA expected in 2024, not received; anticipated at fall 2025 meeting? Member Dr. O'Connor and Dave Fowler will work on this CRA (June 2025). Per Bill, this CRA will not be ready in August; anticipated when? Reports in progress.
Anastasia Stanish (support staff)	EMC-2017-002 Stacy Stanish	Waitman	Anderegg	Final analysis and project deliverables expected in 2023, but not received. Pushed to 2024; not received. Pushed to late spring 2025, and project deliverable expected late 2025/early

EMC Member	Project PI(s)	Project Liaison	CRA Liaison	Notes
				2026. As of fall 2025 FRAP analysis not complete. Many field tours given but no resources received. Waiting on past deliverables (presentations/ posters) as of 2022, 2023, and 2024. Data analysis still in progress. No update.
Lance Leigh (Water Boards staff)	EMC-2017-001 Helen Dahlke & Randy Dahlgren	Nannizzi	Lance Leigh	Project Complete; additional publications and CRA expected 2025; CRA draft shared 02/2025 at EMC meeting, but need another year realistically (02/2026) to complete the analyses and CRA. No update.

Table 2. Project Information, PI, Liaison, and Status

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2024-004	\$351,702	Establishing a Survey Protocol for Marbled Murrelet Using Passive Acoustic Technology (Phase 1)	Brian Dotters	Sal Chinnicci	Dr. Ben Waitman	<ul style="list-style-type: none"> Project update presentation given at June 16 2025 mtg. ARUs out in field this summer (2025) during breeding season and being collected; analysis over winter.
EMC-2024-001	\$74,862	Balancing fuel considerations and rare carnivore habitat: an evaluation of risk and reward	Dr. Katie Moriarty	Sal Chinnicci	Dr. Ben Waitman Matthew Nannizzi	<ul style="list-style-type: none"> Project update presentation given at June 16 2025 mtg. No update at this time.
EMC-2023-003	\$245,905	Pre- and Post-Harvest Fuel Loads and Implications for Site Productivity	Dr. John D. Bailey	Sal Chinnicci	TBD	<ul style="list-style-type: none"> Project update presentation given at June 2025 mtg. Anticipated Pre-harvest Fuels Summary Report 1 (per Deliverables in SOW Mar 2025) Thorough presentation given last June (2025); continuing data collection over summer.
EMC-2023-002	\$89,375	Assessing Fire Hazard, Risk, and Post Fire Recovery for	David Saah, <i>Spatial</i>	Marjan Ghotbizadeh	Givonne Law	<ul style="list-style-type: none"> Final project presentation August 2025.

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
		Watercourse and Lake Protection Zones (WLPZ) and riparian areas of California	<i>Informatics Group</i>			<ul style="list-style-type: none"> Anticipated deliverables (timeline Q4 FY 23/24, Q1-Q3 FY 24/25): Deliverable 1: WLPZ Fire Severity Assessment; Deliverable 2: WLPZ Acres Burned Assessment; Deliverable 3: WLPZ Fire Hazard Assessment; Deliverable 4: Plumas County WLPZ Vegetation; Deliverable 5: Plumas County UAV Imagery. Deliverables 1-3 available in online dashboard. All deliverables anticipated in Final Report expected end Sept 2025.
EMC-2022-005	\$41,950	Decay rate and fire behavior of post-harvest slash in coastal redwood forests	Tori Norville Dr. Michael Jones	Jonathan Meurer	TBD	<ul style="list-style-type: none"> Progress report and presentation provided in 2024. Final deliverables anticipated 2025 (although may be delayed due to maternity leave in June 2025), with publications in 2026. Anticipate project progress/final report presentation in early 2026. No update at this time.
EMC-2022-004	\$71,000	A critical evaluation of Forest Practice Regulation's capacity to accommodate forest restoration and resilience targets	Dr. Robert York	Dr. Leander Love-Anderegg	Dr. Michael Jones	<ul style="list-style-type: none"> Presentations conducted in 2023 and 2024 (still waiting on some links/files) Written progress report and progress report presentation provided to the EMC in 2024; written progress report rcvd 04-2025 Final project presentation in Aug 2025.

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						<ul style="list-style-type: none"> Update: MS in prep for early 2026, liaison can touch base on final report and other deliverables.
EMC-2022-003	\$143,580	Santa Cruz Mountains Post-Fire Redwood Defect Study	Nadia Hamey	Jonathan Meurer	TBD 2026	<ul style="list-style-type: none"> Field tours occurred in April/May 2025. Expected final project report and presentation originally in winter 2024/25, and field guide/technical report in spring 2025, delay to 2026. Anticipated draft CRA anticipated summer 2025, and final CRA by end 2025; now delay to 2026. Won't start draft CRA until final project report and presentation and main deliverables (field guide/tech report) are received. No update at this time.
EMC-2021-003	\$448,510	Evaluating the Response of Native Pollinators to Fuel-Reduction Treatments in Managed Conifer Forests	Dr. James Rivers	Dr. Michael Jones	Givonne Law	<ul style="list-style-type: none"> Project presentation update given fall 2024 Expecting results and deliverables in 2025 and beyond; final project presentation Aug 2025.
EMC-2019-005	\$56,200	LWD Impacts on Channel Morphology and Salmonid Habitat	Dr. Cheryl Hayhurst	Bill Short	TBD? Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two)	<ul style="list-style-type: none"> Project closed without completion due to fires, covid, and funding timeline constraints; field tour April 2025, anticipate project results 2026. Bill Short is project liaison, would need to assign one more EMC member to do CRA once ready (unless Bill has a COI, in which case, we need two). Field tour occurred in April 2025, results anticipated 2026. Any handouts or

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						<ul style="list-style-type: none"> posters to share from the April field tour? • Reports in preparation and review.
EMC-2019-003	\$156,665	Fuel Treatment Effects on Water Yield	Dr. Terry Hogue Dr. Alicia Kinoshita	Givonne Law	Dr. Matt O'Connor	<ul style="list-style-type: none"> • Completed Research Assessment received April 2025 • Final CRA and project presentation received. • Anticipate downloadable products in 2025? Products were not made available to the public in easily-accessible format, so need to address that with the PIs. Liaison will check with this about this.
EMC-2019-002	\$68,168	Fuel Treatment Longevity and Maintenance	Feather River RCD Michael Hall	Dr. Stacy Drury	Drew Coe	<ul style="list-style-type: none"> • Final project deliverables received. • Project Complete and Closed
EMC-2018-006	\$694,371	Effect of FPRS on Class II Effectiveness for Canopy Closure, Water Temperature, & Primary Productivity	Dr. Kevin Bladon Dr. Catalina Segura Matt House Drew Coe	Dr. Ben Waitman	Mathew Nannizzi	<ul style="list-style-type: none"> • Final report and presentations completed • Completed Research Assessment received June 2025 • Project Complete and Closed
EMC-2018-003	\$101,802	Alternative Meadow Restoration	Dr. Chris Surfleet	Dr. Matt O'Connor	Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> • Final report, presentations, and CRA received; presentation to the RPC in March 2025 (no rule change expected) • Two publications expected (spring 2025, summer 2025)
EMC-2017-012	Funded elsewhere	Assessment of Night-Flying Forest Pest Predator	Dr. Michael Baker	Matthew Nannizzi	Matthew Nannizzi	<ul style="list-style-type: none"> • In progress and deliverables up-to-date

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
		Communities on Demonstration State Forests – with Monitoring across Seral Stages and Silvicultural Prescriptions		Dr. Ben Waitman	Dr. Ben Waitman	<ul style="list-style-type: none"> Final sampling summer 2024, with final deliverables expected 2027 Couple reports coming in fall for 1st/2nd DSFs; 3rd and 4th planned to be completed in the spring. Will combine into one final report for summer/fall 2026.
EMC-2017-008	\$108,986	CA FPRs and relation to fir mortality	Dr. Richard Cobb	Dr. Ben Waitman	Dr. Ben Waitman Marjan Ghotbizadeh	<ul style="list-style-type: none"> Project Complete and Closed Three additional refereed publications and dataset expected 2025 – publication received in July, two additional anticipated
EMC-2017-007	\$71,278	Tree mortality in the Sierra Nevada	Dr. John Battles	Dr. Matt O'Connor	Dr. Michael Jones Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> Final deliverables all submitted Project Complete and Closed
EMC-2017-006	\$114,844	Tradeoffs among riparian buffer zones	Dr. Rob York	Dr. Matt O'Connor	Mathew Nannizzi	<ul style="list-style-type: none"> Final presentation completed Final report will be developed, and MS over next several months, then the CRA can be drafted.
EMC-2017-002	\$1,200	Boggs Mountain Demonstration State Forest (BMDSF) Post-Fire Automated Bird Recorders Study	Stacy Stanish	Dr. Ben Waitman	Dr. Leander Love-Anderegg	<ul style="list-style-type: none"> Final analysis and project deliverables expected in 2023, but not received. Pushed to 2024; not received. Pushed to late spring 2025, and project deliverable expected late 2025/early 2026. As of fall 2025, no deliverables and FRAP analysis not complete. Many field tours given but no resources received. Waiting on past deliverables (presentations/posters) as of 2022, 2023, and 2024. Data analysis still in progress. No update.

Updated August 25, 2025

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
EMC-2017-001	\$192,251	Effects of Forest Stand Density Reduction on Nutrient Cycling and Nutrient Transport at the Caspar Creek Experimental Watershed	Dr. Helen Dahlke Dr. Randy Dahlgren	Matthew Nannizzi	Lance Leigh	<ul style="list-style-type: none"> • Final deliverables received • Completed Research Assessment drafted and presented Feb 2025, but additional analyses must be completed before the CRA can be completed, and that could take another year (Feb 2026). • Additional refereed publication(s) expected 2025 or beyond - until then, work with Liaisons on wrapping up CRA and any publications. • No update
EMC-2016-003	\$100,000	Repeat LiDAR Surveys to Detect Landslides	Bill Short Michael Fuller	Matt O'Connor	Dave Fowler	<ul style="list-style-type: none"> • Final project report, presentation, and CRA expected in 2024; anticipated at fall 2025 meeting? Member Dr. O'Connor and Dave Fowler will work on this CRA (June 2025). Per Bill, this CRA will not be ready in August; anticipated when? Reports in progress.
EMC-2016-002	Not EMC-funded	Post-fire Effectiveness of the Forest Practice Rules in Protecting Water Quality on Boggs Mountain Demonstration State Forest	Joe Wagenbrenner Kevin Bladon Drew Coe Don Lindsay	Drew Coe	NA	<ul style="list-style-type: none"> • Project work completed and final deliverables received. • At least three additional publications are anticipated: 1) catchment scale runoff and sediment delivery across a range of soil burn severities; 2) long term recovery of salvage logged hillslope plots across a range of management treatments; and 3) runoff simulations detailing the

Project No.	Amount	Title	Principal Investigator	EMC Liaison	CRA Liaisons	Project Status
						effectiveness of skid trail BMPs on sediment delivery.
EMC-2015-004	Funding associated with EMC-2015-002	Effectiveness of Road Rules in Reducing Hydrologic Connectivity and Significant Sediment Discharge	Drew Coe Bill Condon	NA	NA	Complete and Closed
EMC-2015-002	\$55,835	Forest Practice Rules Implementation and Effectiveness Monitoring (FORPRIEM) ver. 2.0.	E. Ashley Steel Pat Cunningham	NA	NA	Complete and Closed
EMC-2015-001	\$221,271	Class II Large Watercourse Study: Multiscale Investigation of Perennial Flow and Thermal Influence of Headwater Streams into Fish Bearing Systems	Kevin Bladon Catalina Segura	Drew Coe Matt House	Drew Coe Matt House	Complete and Closed