

## JDSF PROJECT PLANNING AND PUBLIC INPUT FLOWCHART

Formal Public Comment

informal public comment: call 707-964-5674 and chat with foresters if you have questions or concerns

## **START**

Internal long-term plan development in conjunction with Forest Management Plan (FMP)

This includes looking at research needs, road abandonments, etc.

Feedback from JAG is taken by JDSF staff to change/update long-term plan

Discuss long-term plan at JAG

Meeting

JAG meetings are noticed and open to the public and input from the JAG members as well as the public is considered

Project found to not follow FMP

Projects found to not follow FMP are required to return for revisions

Many projects are approved with recommended changes

Project found to follow FMP

JAG Meeting with discussion of proposed project

When JDSF staff has enough work to show the scope of the project, proposed project gets scheduled for a JAG meeting

JDSF staff works on project layout and CEQA documentation

Start laying out/correct project for environmental permitting process

Submission of environmental permitting documents to multi-agency review team (CalTrees)

Multi-agency review team is made up of Water Quality Board,
California Department of Fish and Wildlife (CDFW), California
Geologic Survey (CGS), CALFIRE
Forest Practice, and others. This process usually takes over 3 months and includes a 45-day formal public comment period.



Re-evaluate if project is viable

## Approved

The environmental permitting for the project is approved

Approved projects can be amended if needed

Work begins on tasks such as: culvert sizing, rock estimates, recreation, timber marking, research layout, etc.

These are tasks that were not required in the permitting documentation



The nitty-gritty details that go into the contract



## **EPILOGUE**

Monitoring/data collection period

(3-5 years)




Timber Harvest Plans, along with most projects require monitoring by law and if the project contained a research component there is a data collection period



Purchaser completes
project and
environmental
permitting is closed


Usually, 6 months to 5 years

Project is bought by Purchaser



Final contract

goes out to bid



February 2022